Oakmont Borough - WWTP Upgrades
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Update to Borough Council - September 5%, 2023
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Plum Creek
Pump Station

- SCADA Updates

- Wastewater
Treatment Plant

Upgrades



Plum Creek

Pump Station
Rehabilitation

* Contract Awarded at June
2023 Borough Council
Meeting

* General Contractor:
J5 Construction

* Electrical
Contractor: Frankl
Electric

Official Notice to Proceed
given to both Contractors
(210 Day Contract
Duration)

Equipment procurement,
submittal process, and
minor site work underway
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SCADA Updates: s =

* Supervisory Controls and Data
Acquisition (SCADA) system at Oakmont
has become antiquated

° Identified need and method to update

° Need for SCADA integrator and local
technicians to troubleshoot and make
adjustments

° The Borough has proposal from RAM -
SS to provide SCADA design support
and integration services
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* New Mechanical Bar Screen:

* Same as existing Bar
Screen so familiar to

Wastewater operators
* Integrating Duperon
Treatment Plan Slui%e Wit%thepexisting
Upgl’ades Features: Bar Screen Compactor &
Chute

* Retrofit 40’ clarifier with new
sludge removal system

* TowBro sludge removal
system designed to be
used for activated
sludge (unlike existing
sludge rake)

° Minimizes solids
carryover into the UV
system

* Larger clarifier installed (60
foot diameter) to increase peak
tflows through the plant

° Minimizes bypasses
during storm conditions




Wastewater
Treatment Plan
Upgrades Features

Positive Displacement Hybrid Blower/Compressor Turbo Blowers
Blowers

° Additional aeration basin to be installed to target
ammonia for removal

* Hybrid ammonia and dissolved oxygen control
for the aeration system

* Replacing outdated coarse bubble diffusers with
more efficient fine bubble diffusers

* Allows for more efficient use of airin the
Drocess

° Replace chlorine contact system with UV Disinfection

* Avoids excessive chemical addition from
chlorinating and then dechlorinating
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Wastewater Treatment Plan Upgrades
Features — Schedule and Costs
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—Important Milestones:
—30% Complete September 2023
— Issued for Permit January 2024
— Bid Packages Ready for Bid Summer/Early Fall 2024
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Thank you.

For more information,
please visit www.hatch.com
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